Nebraska Department of Roads Date: 05.26.2016 Nebraska Department of Roads Date: 05.26.2016
Estimate Summary to Contractor Page: 1 of 28 Estimate Summary to Contractor Page: 1 of 28
Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
Contract Location: Total to Date  Prev to Date This Estimate
1ST ST - 6TH ST, NORTH PLATTE Estimate Type: PROG Current Contract Amt Total Earnings  $2,626,381.57 $2,462,685.00 $163,696.57
$4,057,990.92 Stockpiled Materials ~ $163,620.19  $183,437.19 $-19,817.00
Contractor: Original Contract Amt Gross Earnings  $2,790,001.76  $2,646,122.19 $143,879.57
ontractor: Date Lot 02.26.2015 $3.964.912.00 Retainage $.00 $.00 $.00
CEMENT PRODUCTS, INC. ated edt 26 Escrow Amount $.00 $.00 $.00
601 EAST 7TH . Date ;Wﬁf ed- gi;i‘;ﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .23. .
PO BOX 1091 _ 65% Net Earnings  $2,790,001.76  $2,646,122.19 $143,879.57
Date Notice for Work to )
Begin: 05.04.2015 % Time Comp
NORTH PLATTE NE 69103-1091 gin: T 1229 Liguidated Damages -$55,496.00 -$37,658.00 -$17,838.00
Date Work Actually Began: 05.04.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)532-0240 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-27.64 $-11.79 $-15.85
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LINCOLN ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61359 000 NH-83-2(128) 083 83.12 83.49 GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
WATER MAIN SAN ELEC .
Total for Adjustments -$55,523.64 -$37,669.79 -$17,853.85
Payment  $2,734,478.12 $2,608,452.40 $126,025.72
Project Manager District Engineer
Brinker, Gary 05.24.2016 Craig, Cameron 05.24.2016
Construction Engineer Controller
Halstead, Kerri 05.24.2016 Burling, Laurie 05.25.2016
Controller
Burling, Laurie 05.25.2016
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Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
Prpsi Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
Group 81 Electrical 0007 0007 1101.25 8.00 4,045.000 32,360.00
4045 4045 A706.03 727.65 0.000 0.00 SAWING PAVEMENT LF 4,045.000 32,360.00
RELOCATE PULL BOX EACH 1.000 727.65 2,787.100 22,296.80
0.000 0.00
Relocate pull box 178+40 rt. 0.000 0.00
0.000 0.00 0008 0008 1106.00 9.00 571.000 5,139.00
Group 81 Electrical Contracted 0.00 REMOVE DRIVEWAY Sy 571.000 5’139'00
Current 727.65 433.280 3,809.52
In place 0.00 164.900 1,484.10
This Estimate 0.00 0009 0009 1107.00 9.00 2,850.000 25,650.00
GROUP 1 GRADING REMOVE WALK 5% 2,856.000 25,704.00
0001 0001 0030.10 30,000.00 1.000 30,000.00 1,260.840 11,347.56
MOBILIZATION LS 1.000 30,000.00 0.000 0.00
1.000 30,000.00 0010 0010 1111.16 500.00 1.000 500.00
0.000 0.00 REMOVE PLANTER EACH 1.000 500.00
0002 0002 1009.00 20,000.00 1.000 20,000.00 0.000 0.00
GENERAL CLEARING AND GRUBBING LS 1.000 20,000.00 0.000 0.00
0.500 10,000.00 0011 0011 1122.01 9.00 105.000 945.00
0.000 0.00 REMOVE CONCRETE MEDIAN SURFACING 5% 105.000 945.00
0003 0003 1010.01 15.00 2,197.000 32,955.00 97.950 881.55
EXCAVATION (ESTABLISHED QUANTITY) cY 2,197.000 32,955.00 0.000 0.00
1,546.000 23,190.00 0012 0012 1123.50 500.00 1.000 500.00
430.000 6,450.00 REMOVE CONCRETE FOUNDATION EACH 1.000 500.00
0004 0004 1011.00 30.00 10.000 300.00 1.000 500.00
WATER MGAL 10.000 300.00 0.000 0.00
0.000 0.00 0013 0013 1136.04 500.00 1.000 500.00
0.000 0.00 REMOVE EACH 1.000 500.00
0005 0005 1016.00 400.00 30.000 12,000.00 £ AG POLE 0.000 0.00
RE-ESTABLISH PROPERTY CORNER EACH 30.000 12,000.00 0.000 0.00
0.000 0.00 0014 0014 1137.00 2,000.00 1.000 2,000.00
0.000 0.00 REMOVE AND RESET HISTORICAL MARKER EACH 0.000 0.00
0006 0006 1101.00 9.80  16,685.000 163,513.00 0.000 0.00
REMOVE PAVEMENT SY 16,725.000 163,905.00 0.000 0.00
13,706.050 134,319.28 0015 0015 7153.00 600.00 3.000 1,800.00
1,959.640 19,204.47 REMOVE AND RESET CORNER POST EACH 3.000 1,800.00
1.500 900.00
(MARBLE)
0.000 0.00
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Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 7308.00 1,500.00 2.000 3,000.00 0022 0022 3013.15 65.00 558.000 36,270.00
REMOVE SIGN, STRUCTURE, AND EACH 2.000 3,000.00 CONCRETE CLASS 47B-3500 BARRIER CURB LF 558.000 36,270.00
FOUNDATION 1.500 2,250.00 317.260 20,621.90
0.000 0.00 0.000 0.00
0017 0017 7390.00 1,000.00 1.000 1,000.00 0023 0023 3016.21 48.00 2,194.000 105,312.00
REMOVE SIGN AND POST EACH 1.000 1,000.00 CONCRETE CLASS 47B-3000 SIDEWALKS Y% 2,198.000 105,504.00
0.000 0.00 1,059.460 50,854.08
0.000 0.00 5.720 274.56
0018 0018 A630.00 363.00 1.000 363.00 0024 0024 3016.39 33.00 507.000 16,731.00
REMOVE LIGHT POLE EACH 1.000 363.00 DETECTABLE WARNING PANEL SF 507.000 16,731.00
1.000 363.00 256.530 8,465.49
-3.750 -1,361.25 0.000 0.00
4001 4001 A699.81 1,000.00 0.000 0.00 0025 0025 3017.19 77.00 1,093.000 84,161.00
REINSTALL EACH 1.000 1,000.00 CONCRETE CLASS 47B-3000 IMPRINTED Y% 1,095.000 84,315.00
SURFACING
Historical Highway Marker 0.000 0.00 667.460 51,394.42
0.000 0.00 12.940 996.38
GROUP 1 GRADING Contracted 332,525.00 0026 0026 3017.40 77.00 139.000 10,703.00
Current 331,071.00 CONCRETE CLASS 47B-3000 MEDIAN Y% 139.000 10,703.00
SURFACING
In place 239,947.71 0.000 0.00
This Estimate 25,777.32 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0027 0027 3020.24 77.00 815.000 62,755.00
0019 0019 0030.30 150,000.00 1.000 150,000.00 CONCRETE CLASS 47B-3500 DRIVEWAY 5% 815.000 62,755.00
MOBILIZATION LS 1.000 150,000.00 337.124 25,958.55
1.000 150,000.00 0.000 0.00
0.000 0.00  0p28 0028 3075.42 55.00 55.000 3,025.00
0020 0020 2010.00 85.00 100.000 8,500.00 9" CONCRETE PAVEMENT, CLASS 47B-3500 Y% 55.000 3,025.00
CRUSHED ROCK SURFACE COURSE (3% 100.000 8,500.00 82.900 4,559.50
0.000 0.00 0.000 0.00
0.000 0.00 0029 0029 3075.46 58.25  15,967.000 930,077.75
0021 0021 3008.05 11.00 160.000 1,760.00 9" DOWELED CONCRETE PAVEMENT, CLASS 5% 16,007.000 932,407.75
TIE BARS EACH 160.000 1,760.00 47B-3500 7,906.823 460,572.44
63.000 693.00 0.000 0.00
0.000 0.00  0o30 0030 4015.00 700.00 1.000 700.00
ADJUST MANHOLE TO GRADE EACH 1.000 700.00
AT STATION 176+04.11 RT. 1.000 700.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6359

Date: 05.26.2016
Page: 4 of 28

Vendor ID: 2126 CEMENT PRODUCTS, INC.

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6359

Date: 05.26.2016
Page: 4 of 28

Vendor ID: 2126 CEMENT PRODUCTS, INC.

Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 4015.01 700.00 1.000 700.00 0040 0040 7520.00 435.00 15.000 6,525.00
ADJUST MANHOLE TO GRADE EACH 1.000 700.00 ARROW, PREFORMED PAVEMENT MARKING EACH 15.000 6,525.00
AT STATION 179+65.80 LT. 1.000 700.00 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 4015.02 700.00 1.000 700.00 0041 0041 7521.24 40.00 1,100.000 44,000.00
ADJUST MANHOLE TO GRADE EACH 1.000 700.00 24" WHITE PREFORMED PAVEMENT MARKING LF 0.000 0.00
AT STATION 183+25.19 LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0033 0033 4159.55 3.00 6,680.000 20,040.00 0042 0042 8029.25 12.20 16,022.000 195,468.40
EPOXY COATED REINFORCING STEEL LB 6,680.000 20,040.00 FOUNDATION COURSE Sy 16,062.000 195,956.40
3,340.000 10,020.00 4 7,989.723 97,474.63
0.000 0.00 0.000 0.00
0034 0034 4764.35 6.95 3,727.000 25,902.65 0043 0043 9034.00 8.00 815.000 6,520.00
4" PERFORATED PIPE UNDERDRAIN LF 2,727.000 18,952.65 PREPARATION OF INTERSECTIONS AND SY 815.000 6,520.00
1,254.000 8,71530 DRIVEWAYS 337.124 2,696.99
0.000 0.00 0.000 0.00
0035 0035 4900.24 200.00 12.000 2,400.00 0044 0044 9111.00 40.00 50.000 2,000.00
AREA INLET SEDIMENT FILTER EACH 17.000 3,400.00 WATER MGAL 50.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 4900.27 17.50 152.000 2,660.00 0045 0045 9170.00 800.00 42.391 33,912.80
CURB INLET SEDIMENT FILTER LF 152.000 2,660.00 EARTH SHOULDER CONSTRUCTION STA 42.391 33,912.80
12.000 210.00 22.250 17,800.00
0.000 0.00 22.250 17,800.00
0037 0037 7515.36 2.75 2,500.000 6,875.00 0046 0046 9173.20 3.00 16,022.000 48,066.00
5" WHITE WET REFLECTIVE POLYUREA LF 2,500.000 6,875.00 SUBGRADE PREPARATION Sy 16,062.000 48,186.00
PAVEMENT MARKING, GROOVED 0.000 0.00 7,989.723 23,969.18
0.000 0.00 0.000 0.00
0038 0038 7516.13 10.00 200.000 2,000.00 0047 0047 L010.00 16.00 279.000 4,464.00
12" YELLOW WET REFLECTIVE POLYUREA LF 200.000 2,000.00 SODDING SY 279.000 4,464.00
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 7516.35 2.75 4,200.000 11,550.00 0048 0048 W600.03 300.00 5.000 1,500.00
5" YELLOW WET REFLECTIVE POLYUREA LF 4,200.000 11,550.00 ADJUST VALVE BOX TO GRADE EACH 5.000 1,500.00
PAVEMENT MARKING, GROOVED 0.000 0.00 1.000 300.00
0.000 0.00 0.000 0.00
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Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4002 4002 9009.77 70.00 0.000 0.00 0051 0051 1119.00 455.00 36.000 16,380.00
TEMPORARY SURFACING TON 100.000 7,000.00 REMOVE INLET EACH 38.000 17,290.00
47B Coarse Agg for Temp Surfacing 175.840 12,308.80 24.000 10,920.00
0.000 0.00 6.000 2,730.00
4003 4003 7515.24 30.072 0.000 0.00 0052 0052 3089.80 305.00 1.500 457.50
24" WHITE POLYUREA PAVEMENT MARKING, LF 1,100.000 33,079.20 FLOWABLE FILL CONCRETE cY 4.180 1,274.90
GROOVED 0.000 0.00 3.280 1,000.40
0.000 0.00 0.000 0.00
4029 4029 3089.25 75.00 0.000 0.00 0053 0053 4002.00 4.39 9,410.000 41,309.90
TEMPORARY SURFACING Sy 30.000 2,250.00 CAST IRON COVER AND FRAME LB 9,745.000 42,780.55
16.670 1,250.25 4,475.000 19,645.25
Concrete
0.000 0.00 0.000 0.00
4031 4031 3900.18 26.34 0.000 0.00 0054 0054 4004.50 3.91 6,498.000 25,407.18
ADDITIONAL WORK LS 1.000 26.34 CAST IRON GRATE AND FRAME LB 9,461.000 36,992.51
Styrofoam for Utility Box Culvert 1.000 26.34 4478.000 17,508.98
0.000 0.00 0.000 0.00
4038 4038 3900.18 7,892.00 0.000 0.00 0055 0055 4004.80 6.42 2,983.000 19,150.86
ADDITIONAL WORK LS 1.000 7,892.00 STRUCTURAL STEEL FOR FACE ARMOR LB 2,983.000 19,150.86
Bridge Rail 185+61 It and rt 0.500 3,946.00 1,413.000 9,071.46
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 1,825,278.60 0056 0056 4043.50 18.20 2,990.000 54,418.00
Current 1828.860.14 REMOVE SEWER PIPE LF 3,004.000 54,672.80
In place 953,236.87 2,357.000 42,897.40
This Estimate 19,070.94 825.000 15,015.00
GROUP 4 CULVERTS 0057 0057 4105.59 834.50 103.020 85,970.19
0049 0049 0030.40 48,500.00 1.000 48,500.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 119.100 99,388.95
MOBILIZATION LS 1.000 48,500.00 JUNCTION BOX 66.664 55,631.13
1.000 48,500.00 3.900 3,254.55
0.000 000 0058 0058 4107.07 945.00 5.840 5,518.80
0050 0050 1117.00 535.00 2.000 1,070.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 2.520 2,381.40
REMOVE MANHOLE EACH 2.000 1,070.00 COLLARS 4.530 4,280.85
1.000 535.00 0.950 897.75
0.000 0.00
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Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0059 0059 4155.50 2.25 8,797.000 19,793.25 4032 4032 4803.04 15.75 0.000 0.00
REINFORCING STEEL FOR INLET AND LB 10,051.000 22,614.75 4"P.V.C.PIPE LF 200.000 3,150.00
JUNCTION BOX
5,842.250 1314506 . existing Roof Drains 24.000 378.00
512.000 1,152.00 0.000 0.00
0060 0060 4157.00 2.68 528.000 1,415.04 4033 4033 4803.06 18.375 0.000 0.00
REINFORCING STEEL FOR COLLARS LB 190.000 509.20 6"P.V.C. PIPE LF 175.000 3,215.63
392.000 1,050.56 240.700 4,422.87
81.000 217.08 0.000 0.00
0061 0061 P775.15 83.46 2,028.000 169,256.88 4034 4034 4900.31 42.00 0.000 0.00
15" ROUND EQUIVALENT STORM SEWER PIPE, LF 0.000 0.00 ELBOW EACH 5.000 210.00
TYPE 1
0.000 0.00 4 g90°BEND 0.000 0.00
0.000 0.00 0.000 0.00
0062 0062 P775.18 83.46 699.000 58,338.54 4035 4035 4900.31 39.90 0.000 0.00
18" ROUND EQUIVALENT STORM SEWER PIPE, LF 2,185.000 182,360.10 ELBOW EACH 4.000 159.60
TYPE 1
1,367.000 114,089.82 4. seomEND 2.000 79.80
186.000 15,523.56 0.000 0.00
0063 0063 P775.21 92.00 684.000 62,928.00 4036 4036 4900.31 89.25 0.000 0.00
21" ROUND EQUIVALENT STORM SEWER PIPE,  LF 0.000 0.00 ELBOW EACH 2.000 178.50
TYPE 1 . ,
120.000 11,040.00 " 90°BEND 6.000 535.50
120.000 11,040.00 0.000 0.00
4005 4005 P775.24 107.10 0.000 0.00 4037 4037 4900.31 86.63 0.000 0.00
24" ROUND EQUIVALENT STORM SEWER PIPE,  LF 558.000 59,761.80 ELBOW EACH 4.000 346.52
TYPE 1 493.000 52,800.30 & 45°BEND 8.000 693.04
67.000 7,175.70 0.000 0.00
4006 4006 P702.15 71.40 0.000 000 4039 4039 P708.06 58.31 0.000 0.00
15" STORM SEWER PIPE, TYPE 1 L 693.000 49.480.20 6" STORM SEWER PIPE, TYPE 6 OR 7 LF 345.000 20,116.95
. o 223.000 13,003.13
449.000 32,058.60 6" slotted vain underdrain pipe
0.000 0.00 0.000 0.00
4028 4028 0096.00 -500.70 0.000 0.00 S4SI:CE))RAI Ry 8060.15 306.00 0.000 0.00
DEDUCTION LS 1.000 -500.70 EACH 35.000 10,710.00
Low strength concrerte 07/8/2015 1.000 -500.70  For 4" perforated subdrain >0 159999
0.000 0.00 0.000 0.00
4041 4041 W355.08 152.00 0.000 0.00
8" SLEEVE EACH 4.000 608.00
For 6" slotted drainincludes one 1805 ring and 0.000 0.00
0.000 0.00

cover
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Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4042 4042 W356.28 175.00 0.000 0.00 0069 0088 W205.06 69.55 34.200 2,378.61
TEE EACH 2.000 350.00 6" WATER MAIN PIPE LF 0.000 0.00
3.000 525.00 0.000 0.00
0.000 0.00 0.000 0.00
4044 4044 W359.06 52.00 0.000 0.00 0070 0069 W205.08 79.18 612.800 48,521.50
6" CAP EACH 3.000 156.00 8" WATER MAIN PIPE LF 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 609.914.14 0071 0070 0089 W205.10 83.75 1,717.500 143,840.63
Current 676,928.52 10" WATER MAIN PIPE LF 0.000 0.00
In place 454,841.45 0.000 0.00
This Estimate 57,005.64 0.000 0.00
GROUP 4A WATER MAIN 0072 0071 0090 W219.66 1,563.25 9.000 14,069.25
0064 0064 0086 0030.40 35,000.00 1.000 35,000.00 6" GATE VALVE AND BOX EACH 0.000 0.00
MOBILIZATION LS 1.000 35,000.00 0.000 0.00
1.000 35,000.00 0.000 0.00
0.000 0.00 0073 0072 W219.68 1,877.00 7.000 13,139.00
0065 0065 0087 4910.25 19.25 2,364.500 45516.63 8" GATE VALVE AND BOX EACH 0.000 0.00
DEWATERING LF 2,364.500 45,516.63 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0074 0073 W219.70 2,766.00 9.000 24,894.00
0066 0066 W176.26 19.80 666.500 13,196.70 10" GATE VALVE AND BOX EACH 0.000 0.00
1" WATER SERVICE LF 666.500 13,196.70 0.000 0.00
882.900 17,481.42 0.000 0.00
65.900 1,304.82 0075 0091 W222.00 5,030.00 2.000 10,060.00
0067 0067 W176.30 22.50 50.200 1,129.50 FIRE HYDRANT EACH 0.000 0.00
2" WATER SERVICE LF 50.200 1,129.50 0.000 0.00
77.300 1,739.25 0.000 0.00
0.000 0.00 0076 0092 W356.17 1,032.00 2.000 2,064.00
0068 0068 W176.70 1,193.00 20.000 23,860.00 8"X8"X6"TEE EACH 0.000 0.00
WATER SERVICE CONNECTION EACH 20.000 23,860.00 0.000 0.00
15.000 17,895.00 0.000 0.00
3.000 3,579.00 0077 0074 W356.36 1,075.00 1.000 1,075.00
10" X 10" X 8" TEE EACH 0.000 0.00
0.000 0.00
0.000 0.00
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Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0078 0075 W356.50 1,177.00 3.000 3,531.00 0087 0083 0096 W800.21 16.00 2,403.800 38,460.80
CROSS EACH 0.000 0.00 REMOVE WATER MAIN PIPE LF 2,403.800 38,460.80
10" X 8" 0.000 0.00 2,423.400 38,774.40
0.000 0.00 152.800 2,444.80
0079 0076 W357.40 593.00 14.000 8,302.00 0088 0084 W800.23 12.89 767.700 9,895.65
8" - 45 DEGREE BEND EACH 0.000 0.00 REMOVE WATER LINE LF 767.700 9,895.65
0.000 0.00 425.000 5,478.26
0.000 0.00 0.000 0.00
0080 0077 W357.43 840.00 3.000 2,520.00 0089 0085 W800.40 214.00 1.000 214.00
10" - 45 DEGREE BEND EACH 0.000 0.00 REMOVE BEND EACH 1.000 214.00
0.000 0.00 1.000 214.00
0.000 0.00 0.000 0.00
0081 0078 W358.20 497.00 7.000 3,479.00 4007 4007 W205.08 80.78 0.000 0.00
8" X 6" REDUCER EACH 0.000 0.00 8" WATER MAIN PIPE LF 612.800 49,501.98
0.000 0.00 600.800 48,532.63
0.000 0.00 155.500 12,561.29
0082 0079 W358.22 519.00 1.000 519.00 4008 4008 W205.10 85.73 0.000 0.00
10" X 8" REDUCER EACH 0.000 0.00 10" WATER MAIN PIPE LF 1,240.500 106,348.07
0.000 0.00 1,270.600 108,928.54
0.000 0.00 0.000 0.00
0083 0093 W750.10 375.00 2.000 750.00 4009 4009 W219.66 1,595.51 0.000 0.00
REMOVE FIRE HYDRANT EACH 2.000 750.00 6" GATE VALVE AND BOX EACH 7.000 11,168.57
2.000 750.00 6.000 9,573.06
0.000 0.00 2.000 3,191.02
0084 0080 0094 W800.05 321.00 13.000 4,173.00 4010 4010 W219.68 1,923.46 0.000 0.00
REMOVE GATE VALVE AND BOX EACH 13.000 4,173.00 8" GATE VALVE AND BOX EACH 7.000 13,464.22
14.000 4,494.00 7.000 13,464.22
0.000 0.00 0.000 0.00
0085 0081 0095 W800.12 642.00 3.000 1,926.00 4011 4011 W219.70 2,826.08 0.000 0.00
REMOVE TEE EACH 3.000 1,926.00 10" GATE VALVE AND BOX EACH 9.000 25,434.72
2.000 1,284.00 8.000 22,608.64
0.000 0.00 0.000 0.00
0086 0082 W800.20 642.00 4.000 2,568.00 4012 4012 W356.36 1,165.12 0.000 0.00
REMOVE CROSS EACH 4.000 2,568.00 10" X 10" X 8" TEE EACH 1.000 1,165.12
4.000 2,568.00 1.000 1,165.12
0.000 0.00 0.000 0.00
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4013 4013 W356.50 1,283.54 0.000 0.00 4022 4022 W356.17 1,094.59 0.000 0.00
CROSS EACH 3.000 3,850.62 8" X8"X6"TEE EACH 2.000 2,189.18
CROSS 10°x8" 3.000 3,850.62 2.000 2,189.18
0.000 0.00 0.000 0.00
4014 4014 W357.40 639.46 0.000 0.00 4026 4026 3089.80 305.00 0.000 0.00
8" - 45 DEGREE BEND EACH 14.000 8,952.44  FLOWABLE FILL CONCRETE CcY 2.000 610.00
14.000 8,952.44 0.000 0.00
4.000 2,557.84 0.000 0.00
4015 4015 W357.43 900.08 0.000 0.00 4030 4030 1117.00 535.00 0.000 0.00
10" - 45 DEGREE BEND EACH 3.000 2,700.24 REMOVE MANHOLE EACH 10.000 5,350.00
4.000 3,600.32 10.000 5,350.00
0.000 0.00 0.000 0.00
4016 4016 W358.20 536.36 0.000 0.00 GROUP 4A WATER MAIN Contracted 455,083.27
8" X 6" REDUCER EACH 7.000 3,754.52 Current 468,352.47
7.000 3,754.52 In place 415,390.19
2.000 1,072.72 This Estimate 26,711.49
4017 4017 W358.22 572.27 0.000 0.00 GROUP 4B SANITARY SEWER
10" X 8" REDUCER EACH 1.000 57227 0090 0097 0030.40 32,500.00 1.000 32,500.00
1.000 572.27  MOBILIZATION LS 1.000 32,500.00
0.000 0.00 0.418 13,585.00
4018 4018 W205.06 70.87 0.000 0.00 0.000 0.00
6" WATER MAIN PIPE LF 34.200 242375 0091 0098 1117.00 1,070.00 3.000 3,210.00
36.800 2,608.02 REMOVE MANHOLE EACH 3.000 3,210.00
0.000 0.00 (SANITARY) 3.000 3,210.00
4019 4019 W205.10 85.73 0.000 0.00 0.000 0.00
10" WATER MAIN PIPE LF 477.000 40,893.21 0092 0099 4005.00 4.07 620.000 2,523.40
481.500 41,279.00  CAST IRON RING AND COVER LB 620.000 2,523.40
0.000 0.00 620.000 2,523.40
4020 4020 W219.66 1,595.51 0.000 0.00 0.000 0.00
6" GATE VALVE AND BOX EACH 2.000 3,191.02 0093 0100 4043.51 17.10 767.500 13,124.25
2.000 3,191.02 REMOVE SANITARY SEWER PIPE LF 767.500 13,124.25
0.000 0.00 764.300 13,069.53
4021 4021 W222.00 5,046.13 0.000 0.00 103.100 1,763.01
FIRE HYDRANT EACH 2.000 10,092.26
2.000 10,092.26
0.000 0.00
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0094 0101 4731.06 62.00 41.800 2,591.60 0100 0107 A001.01 1,300.00 12.000 15,600.00
6" SANITARY SEWER PIPE LF 41.800 2,591.60 PULL BOX, TYPE PB-1 EACH 12.000 15,600.00
74.300 4,606.60 7.000 9,100.00
0.000 0.00 0.000 0.00
0095 0102 4731.10 81.30 726.200 59,040.06 0101 0108 A001.02 1,150.00 3.000 3,450.00
10" SANITARY SEWER PIPE LF 726.200 59,040.06 PULL BOX, TYPE PB-1A EACH 3.000 3,450.00
687.000 55,853.10 2.000 2,300.00
104.100 8,463.33 0.000 0.00
0096 0103 4790.10 3,425.00 1.000 3,425.00 0102 0109 A001.05 2,124.00 1.000 2,124.00
SANITARY MANHOLE EACH 1.000 3,425.00 PULL BOX, TYPE PB-2 EACH 1.000 2,124.00
AT STATION 176+04.74 RT. 1.000 3,425.00 1.000 2,124.00
0.000 0.00 0.000 0.00
0097 0104 4790.11 4,480.00 1.000 4,480.00 0103 0110 A001.12 820.00 1.000 820.00
SANITARY MANHOLE EACH 1.000 4,480.00 PULL BOX, TYPE PB-5 EACH 1.000 820.00
AT STATION 179+65.80 RT. 1.000 4,480.00 2.000 1,640.00
0.000 0.00 0.000 0.00
0098 0105 4910.25 19.25 768.000 14,784.00 0104 0111 A001.16 1,040.00 1.000 1,040.00
DEWATERING LF 768.000 14,784.00 PULL BOX, TYPE PB-6 EACH 1.000 1,040.00
0.000 0.00 1.000 1,040.00
0.000 0.00 0.000 0.00
4027 4027 3089.80 305.00 0.000 0.00 0105 0112 A003.10 866.00 16.000 13,856.00
FLOWABLE FILL CONCRETE CY 2.000 610.00 TRAFFIC SIGNAL, TYPE TS-1 EACH 16.000 13,856.00
2.000 610.00 4.000 3,464.00
0.000 0.00 0.000 0.00
GROUP 4B SANITARY SEWER Contracted 135,678.31 0106 0113 A004.19 900.00 4.000 3,600.00
Current 136,288.31 TRAFFIC SIGNAL, TYPE TS-1LF EACH 4.000 3,600.00
In place 101,362.63 0.000 0.00
This Estimate 10,226.34 0.000 0.00
GROUP 8B ELECTRICAL 0107 0114 A006.14 643.00 16.000 10,288.00
0099 0106 0030.80 16,700.00 1.000 16,700.00 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 16.000 10,288.00
MOBILIZATION LS 1.000 16,700.00 4.000 2,572.00
1.000 16,700.00 0.000 0.00
0.000 0.00 0108 0115 A006.70 202.00 16.000 3,232.00
PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 16.000 3,232.00
4.000 808.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0109 0116 A006.98 234.00 24.000 5,616.00 0118 0125 A020.30 5,240.00 2.000 10,480.00
VEHICLE DETECTOR, TYPE A PREFORMED EACH 24.000 5,616.00 LIGHTING CONTROL CENTER, TYPE R EACH 2.000 10,480.00
16.000 3,744.00 2.000 10,480.00
0.000 0.00 0.000 0.00
0110 0117 A007.00 278.00 10.000 2,780.00 0119 0126 A070.10 3.43 2,398.000 8,225.14
VEHICLE DETECTOR, TYPE B PREFORMED EACH 10.000 2,780.00 1 1/2-INCH CONDUIT IN TRENCH LF 2,398.000 8,225.14
6.000 1,668.00 1,634.000 5,604.62
0.000 0.00 296.000 1,015.28
0111 0118 A008.02 2,937.00 16.000 46,992.00 0120 0127 A070.13 4.14 2,172.000 8,992.08
STREET LIGHTING UNIT, TYPE SL-A-35-2-0.25 EACH 16.000 46,992.00 2-INCH CONDUIT IN TRENCH LF 2,172.000 8,992.08
F 7.000 20,559.00 870.000 3,601.80
0.000 0.00 223.000 923.22
0112 0119 A011.65 8,637.00 2.000 17,274.00 0121 0128 A072.10 3.43 905.000 3,104.15
COMBINATION MAST ARM SIGNAL AND EACH 2.000 17,274.00 1 1/2-INCH CONDUIT UNDER ROADWAY LF 905.000 3,104.15
LIGHTING POLE, TYPE CMP-40-12 1.000 8,637.00 570.000 1,955.10
0.000 0.00 170.000 583.10
0113 0120 A012.60 12,769.00 3.000 38,307.00 0122 0129 A072.14 4.14 366.000 1,515.24
COMBINATION MAST ARM SIGNAL AND EACH 3.000 38,307.00 2-INCH CONDUIT UNDER ROADWAY LF 366.000 1,515.24
LIGHTING POLE, TYPE CMP-50-12 1.000 12,769.00 587.000 2,430.18
0.000 0.00 151.000 625.14
0114 0121 A012.80 12,950.00 3.000 38,850.00 0123 0130 A072.18 5.65 124.000 700.60
COMBINATION MAST ARM SIGNAL AND EACH 3.000 38,850.00 3-INCH CONDUIT UNDER ROADWAY LF 124.000 700.60
LIGHTING POLE, TYPE CMP-55-12 1.000 12,950.00 56.000 316.40
0.000 0.00 0.000 0.00
0115 0122 A018.81 360.00 8.000 2,880.00 0124 0131 A074.12 25.75 66.000 1,699.50
FOUNDATION DESIGN EACH 8.000 2,880.00 1 1/2-INCH CONDUIT, JACKED LF 66.000 1,699.50
8.000 2,880.00 66.000 1,699.50
0.000 0.00 0.000 0.00
0116 0123 A018.82 192.00 64.000 12,288.00 0125 0132 A074.14 25.75 210.000 5,407.50
CONCRETE FOR FOUNDATION CY 64.000 12,288.00 2-INCH CONDUIT, JACKED LF 210.000 5,407.50
21.360 4,101.12 210.000 5,407.50
7.120 1,367.04 0.000 0.00
0117 0124 A018.83 1.93 8,000.000 15,440.00 0126 0133 A077.12 0.79 1,586.000 1,252.94
REINFORCING STEEL LB 8,000.000 15,440.00 2/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,586.000 1,252.94
696.780 1,344.78 0.000 0.00
232.260 448.26 0.000 0.00
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0127 0134 A077.22 2.79 793.000 2,212.47 0136 0143 A110.75 6,025.00 2.000 12,050.00
12/C #14 AWG TRAFFIC SIGNAL CABLE LF 793.000 2,212.47  UNINTERRUPTIBLE POWER SUPPLY EACH 2.000 12,050.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0128 0135 A079.01 0.83 1,086.000 901.38 0137 0144 A500.21 1,870.00 2.000 3,740.00
2/C #14 AWG DETECTOR LEAD-IN CABLE LF 1,086.000 901.38 INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 2.000 3,740.00
0.000 0.00 T1C-2070 0.000 0.00
0.000 0.00 0.000 0.00
0129 0136 A079.14 3.41 738.000 2,516.58 0138 0145 AB00.02 363.00 9.000 3,267.00
FIBER OPTIC COMMUNICATION CABLE LF 738.000 2,516.58 REMOVE LIGHTING UNIT EACH 9.000 3,267.00
0.000 0.00 11.000 3,993.00
0.000 0.00 6.000 2,178.00
0130 0137 A079.22 0.35 1,062.000 371.70 0139 0146 A610.00 4,400.00 1.000 4,400.00
TRACER WIRE LF 1,062.000 371.70 REMOVE TRAFFIC SIGNAL EACH 1.000 4,400.00
0.000 0.00 AT 2ND STREET 1.000 4,400.00
0.000 0.00 0.000 0.00
0131 0138 A079.50 0.54 869.000 469.26 0140 0147 A610.01 1,320.00 1.000 1,320.00
GROUNDING CONDUCTOR LF 869.000 469.26 REMOVE TRAFFIC SIGNAL EACH 1.000 1,320.00
0.000 0.00 AT 3RD STREET 0.000 0.00
0.000 0.00 0.000 0.00
0132 0139 A079.55 0.92 400.000 368.00 0141 0148 A610.02 4,400.00 1.000 4,400.00
SERVICE CABLE LF 400.000 368.00 REMOVE TRAFFIC SIGNAL EACH 1.000 4,400.00
0.000 0.00 AT 4TH STREET 0.750 3,300.00
0.000 0.00 0.000 0.00
0133 0140 A080.10 1.54 7,578.000 11,670.12 0142 0149 A610.03 1,320.00 1.000 1,320.00
STREET LIGHTING CABLE, NO. 2 USE LF 7,578.000 11,670.12 REMOVE TRAFFIC SIGNAL EACH 1.000 1,320.00
4,420.000 6,806.80 AT 5TH STREET 0.000 0.00
0.000 0.00 0.000 0.00
0134 0141 A080.22 0.61 3,579.000 2,183.19 4043 4043 7050.05 1,357.65 0.000 0.00
STREET LIGHTING CABLE, NO. 6 BARE LF 3,579.000 2,183.19 ADDITIONAL WORK LS 1.000 1,357.65
1,976.000 1,205.36 1.000 1,357.65
0.000 0.00 0.000 0.00
0135 0142 A080.24 0.92 3,789.000 3,485.88 GROUP 8B ELECTRICAL Contracted 347,189.73
STREET LIGHTING CABLE, NO. 6 USE LF 3,789.000 3,485.88 Current 348 547.38
2,210.000 2,033.20 In place 162,992.01
0.000 0.00 This Estimate

7,140.04
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GROUP 10 GENERAL ITEMS 0151 0158 0002.47 0.02 28,000.000 560.00
0143 0150 0001.08 0.50 28,823.000 1441150 TEMPORARY PAVEMENT MARKING SURFACE LF 28,000.000 560.00
BARRICADE, TYPE II BDAY 28,823.000 1441150 PREPARATION 4,068.000 81.36
74,910.000 37,455.00 0.000 0.00
0.000 0.00 0152 0159 0002.85 25.00 120.000 3,000.00
0144 0151 0001.10 1.40 9,401.000 13,161.40 TUBULAR POST EACH 120.000 3,000.00
BARRICADE, TYPE Il BDAY 9,401.000 13,161.40 222.000 5,550.00
12,171.000 17,039.40 0.000 0.00
0.000 0.00 0153 0160 0002.97 54.75 422.000 23,104.50
0145 0152 0001.75 5.50 36.000 198.00 FLASHING ARROW PANEL DAY 422.000 23,104.50
TEMPORARY SIGN DAY EACH 36.000 198.00 224.000 12,264.00
756.000 4,158.00 0.000 0.00
0.000 0.00 0154 0161 0003.10 350.00 30.000 10,500.00
0146 0153 0001.90 1.85 3,480.000 6,438.00 FLAGGING DAY 30.000 10,500.00
SIGN DAY EACH 3,480.000 6,438.00 17.500 6,125.00
25,906.000 47,926.10 0.000 0.00
0.000 0.00 0155 0162 0003.74 15,575.00 1.000 15,575.00
0147 0154 0001.99 0.85 3,923.000 3,334.55 TEMPORARY TRAFFIC SIGNAL EACH 1.000 15,575.00
CONTRACTOR FURNISHED SIGN DAY EACH 3,923.000 333455 At 4TH STREET 1.000 15,575.00
5,505.000 4,679.25 0.000 0.00
0.000 0.00 0156 0163 0005.10 100.00 174.000 17,400.00
0148 0155 0002.28 0.25 16,000.000 4,000.00 TRAFFIC CONTROL MANAGEMENT DAY 174.000 17,400.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 16,000.000 4,000.00 255.000 25,500.00
2,803.000 700.75 15.000 1,500.00
0.000 0.00 0157 0164 0020.00 2.00 1,000.000 2,000.00
0149 0156 0002.30 0.30 4,000.000 1,200.00 TRAINING HOUR 1,000.000 2,000.00
PAVEMENT MARKING REMOVAL LF 4,000.000 1,200.00 383.250 766.50
3,601.700 1,080.51 0.000 0.00
0.000 0.00 0158 0165 0030.00 27,000.00 1.000 27,000.00
0150 0157 0002.44 0.35 28,000.000 9,800.00 MOBILIZATION LS 1.000 27,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 28,000.000 9,800.00 0.960 25,920.00
PAINT 16,129.000 5,645.15 0.000 0.00
0.000 0.00 0159 0166 1017.00 82,000.00 1.000 82,000.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 82,000.00
0.500 41,000.00
0.100 8,200.00
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0160 0167 9110.01 100.00 10.000 1,000.00 4023 4023 A581.01 78.75 0.000 0.00
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,000.00 INSTALL EACH 2.000 157.50
54.090 5,409.00 "NO LEFT TURN" signs 2.000 157.50
3.500 350.00 0.000 0.00
0161 0168 9110.03 100.00 10.000 1,000.00 4024 4024 0002.27 2.36 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,000.00 REMOVABLE WET REFLECTIVE TAPE LF 500.000 1,180.00
2.500 250.00 0.000 0.00
0.500 50.00 0.000 0.00
0162 0169 9110.07 100.00 10.000 1,000.00 4025 4025 9110.80 125.00 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,000.00 RENTAL HOUR 40.000 5,000.00
45.180 4,518.00 . . 99.280 12,410.00
Semi-Truck and trailer
6.920 692.00 1.500 187.50
0163 0170 9110.27 150.00 10.000 1,500.00 GROUP 10 GENERAL ITEMS Contracted 259,242.95
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,500.00 Current 266.315.45
EXCAVATOR, FULLY OPERATED 29.000 4,350.00 In place 208.610.71
1.000 150.00 This Estimate 17,764.80
0164 0171 L022.75 6.10 500.000 3,050.00 Totals for contract Contracted 3,964,912.00
TEMPORARY SILT CHECK LF 500.000 3,050.00 Current 4,057,990.92
833.000 5,081.30 In place 2,626,381.57
300.000 1,830.00 This Estimate 163,696.57
0165 0172 L022.90 6.10 500.000 3,050.00
TEMPORARY SILT FENCE LF 500.000 3,050.00
694.080 4,233.89
173.000 1,055.30
0166 0173 L860.24 615.00 4.000 2,460.00
STORM EVENT RESTORATION - INCENTIVE EACH 4.000 2,460.00
0.000 0.00
0.000 0.00
0167 0174 L860.50 12,500.00 1.000 12,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 12,500.00
CONTRACTOR COMPLIANCE 0.800 10.000.00
0.300 3,750.00
4004 4004 7500.33 367.50 0.000 0.00
ARROW EACH 2.000 735.00
) 2.000 735.00
Temporary Pavement Marking Left Turn Arrow
0.000 0.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
3013.15 \CONCRETE CLASS 47B-3500 BARRIER CURB \ 3016.21 \CONCRETE CLASS 47B-3000 SIDEWALKS
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0022 Proj Line Nbr Prpsl Line Nbr 0023 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 441.84 216.50 16422290 0019  S.P. Adjustment -5.72 -6.81 16422290
PortlandCementConcre PortlandCementConcre
0017  S.P. Adjustment -100.10 -49.05 16422290 Total for stockpile nbr 1: 1,138.537 $1,354.86
PortlandCementConcre Total for proposal line nbr 0023: 1,138.537 $1,354.86
0018  S.P.Adjustment -101.00 -49.49 16422290 Total for item code 3016.21: 1,138.537 $1,354.86
PortlandCementConcre \Item cd Hltem Desc ‘
Total for stockpile nbr 1: 240.74 $117.96 3017.19 | CONCRETE CLASS 47B-3000 IMPRINTED SURFACING
Total for proposal line nbr 0022: 240.74 $117.96 Project 61359 000
Total for item code 3013.15: 240.74 $117.96 ) o
Prpsl Line Nbr 0025 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
3016.21 \CONCRETE CLASS 47B-3000 SIDEWALKS ‘ Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 61359 000 Stkpl Nbr 1
0016 S.P. Initial Payment 1,095.00 1,303.05 16422290
Prpsl Line Nbr 0023 Proj Line Nbr
PortlandCementConcre
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0017 S.P. Adjustment -424.03 -504.60 16422290
Stkpl Nbr 1 PortlandCementConcre
0016  S.P. Initial Payment 1,496.89 1,781.30 16422290 0018  S.P. Adjustment -230.49 -274.28 16422290
PortlandCementConcre PortlandCementConcre
0016  S.P. Adjustment 16.637 19.80 16422290 0019  S.P. Adjustment -12.94 -15.40 16422290
PortlandCementConcre PortlandCementConcre
0017 S.P. Adjustment -40.30 -47.96 16422290 Total for stockpile nbr 1: 427.54 $508.77
PortlandCementConcre Total for proposal line nbr 0025: 427.54 $508.77
0018  S.P.Adjustment -328.97 -391.47 16422290 Total for item code 3017.19: 427.54 $508.77

PortlandCementConcre
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3017.40 \CONCRETE CLASS 47B-3000 MEDIAN SURFACING \ 3075.46 \9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0026 Proj Line Nbr Prpsl Line Nbr 0029 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 139.00 165.41 16422290 0016 S.P. Initial Payment 8,191.85 22,118.00 16422290
PortlandCementConcre PortlandCementConcre
Total for stockpile nbr 1: 139.00 $165.41 0017  S.P.Adjustment -91.67 -247.51 16422290
Total for proposal line nbr 0026: 139.00 $165.41 PortlandCementConcre
Total for item code 3017.40: 139.00 $165.41 Total for stockpile nbr 1: 8,100.18 $21,870.49
\Item cd H'tem Desc \ Total for proposal line nbr 0029: 8,100.18 $21,870.49
3020.24 | CONCRETE CLASS 47B-3500 DRIVEWAY | Total for item code 3075.46: 8,100.18 $21,870.49
Project 61359 000 ltem Cd | Item Desc |
_ o 4002.00 | CAST IRON COVER AND FRAME
Prpsl Line Nbr 0027 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 61359 000
Stkpl Nbr 1 Prpsl Line Nbr 0053 Proj Line Nbr
0016 S.P. Initial Payment 481.45 866.61 16422290 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
PortlandCementConcre Stkpl Nbr 1
0017  S.P. Adjustment -3.57 -6.43 16422290 0007  S.P.Initial Payment 7,370.00 8,800.00 725
PortlandCementConcre na
Total for stockpile nbr 1: 477.88 $860.18 0008  S.P. Adjustment -710.00 -847.76 725
Total for proposal line nbr 0027: 477.88 $860.18 na
Total for item code 3020.24: 477.88 $860.18 0010  S.P.Adjustment -335.00 -400.00 725
na
0011 S.P. Adjustment -335.00 -400.00 725
na
0012 S.P. Adjustment -1,340.00 -1,600.00 725
na
0013 S.P. Adjustment -670.00 -800.00 725

na
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Estimate Summary to Contractor Page: 17 of 28 Estimate Summary to Contractor Page: 17 of 28
Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
Hooz,oo \CAST IRON COVER AND FRAME \ 4004.50 \CAST IRON GRATE AND FRAME
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0054 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Adjustment -751.07 -896.80 725 0014  S.P. Adjustment -1,010.00 -2,079.48 035837 02
na na
0015  S.P. Adjustment -335.00 -400.00 725 Total for stockpile nbr 1: 4,983.00 $10,440.23
na Total for proposal line nbr 0054: 4,983.00 $10,440.23
0017  S.P.Adjustment 1.07 1.28 725 Total for item code 4004.50: 4,983.00 $10,440.23
na Item Cd |Item Desc
Total for stockpile nbr 1: 2,895.00 $3,456.72 4731.10 110" SANITARY SEWER PIPE
Total for proposal line nbr 0053: 2,895.00 $3,456.72 Project 61359 000
Total for item code 4002.00: 2,895.00 $3,456.72 ) o
Prpsl Line Nbr 0095 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
004.50 CAST IRON GRATE AND FRAME | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 61359 000 Stkpl Nbr 1
. - 0007 S.P. Initial Payment 206.45 1,356.38 035838-00
Prpsl Line Nbr 0054 Proj Line Nbr 10" SDR 35
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0018 S.P. Adjustment -38.00 24966 035838-00
Stkpl Nbr 1 10" SDR 35
0007 S.P. Initial Payment 7,946.00 16,359.94 035837 02 0019 S.P. Adjustment -104.10 -683.94 035838-00
na 10" SDR 35
0007  S.P. Initial Payment 1,515.00 3,300.00 035837 03 Total for stockpile nbr 1: 64.35 $422.78
na Stkpl Nbr 2
0010  S.P.Adjustment -505.00 -1,039.74 035837 02 0007  S.P. Initial Payment 206.45 125.00 035838-01
na 10" Clay to PVC Fernco
0012  S.P. Adjustment -2,458.00 -5,060.75 035837 02 0018  S.P. Adjustment -38.00 -23.01 035838-01
na 10" Clay to PVC Fernco
0013 S.P. Adjustment -505.00 -1,039.74 035837 02

na
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
473110 | 10" SANITARY SEWER PIPE | A001.02 ~ PULL BOX, TYPE PB-1A
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0095 Proj Line Nbr Prpsl Line Nbr 0101 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0019  S.P. Adjustment -104.10 -63.03 035838-01 0016  S.P. Initial Payment 1.00 500.00 319766
10" Clay to PVC Fernco Pullbox
Total for stockpile nbr 2: 64.35 $38.96 Total for stockpile nbr 1: 1.00 $500.00
Stkpl Nbr 3 Total for proposal line nbr 0101: 1.00 $500.00
0007 S.P. Initial Payment 206.45 125.00 037284-00 Total for item code A001.02: 1.00 $500.00
10" PVC to PVC Fernco \Item Cd Hltem Desc \
0018 S.P. Adjustment -38.00 -23.01 037284-00 A003.10 fTRAFFIC SIGNAL, TYPE TS-1
10" PVC to PVC Fernco Project 61359 000
0019 S.P. Adjustment -104.10 -63.03 037284-00 _ o
Prpsl Line Nbr 0105 Proj Line Nbr
10" PVC to PVC Fernco
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 3: 64.35 $38.96
Total for proposal line nbr 0095: 193.05 $500.70 Stkpl Nbr 1
Total for item code 4731.10: 193.05 $500.70 0016  S.P.Initial Payment 12.00 5,340.00 206411
Iltem Cd |Item Desc
A001.01 PULL BOX, TYPE PB-1 Total for stockpile nbr 1: 12.00 $5,340.00
. Total for proposal line nbr 0105: 12.00 $5,340.00
Project 61359 000
Total for item code A003.10: 12.00 $5,340.00
Prpsl Line Nbr 0100 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0016 S.P. Initial Payment 5.00 2,500.00 319766
Pullbox
Total for stockpile nbr 1: 5.00 $2,500.00
Total for proposal line nbr 0100: 5.00 $2,500.00
Total for item code A001.01: 5.00 $2,500.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A004.19 \TRAFFIC SIGNAL, TYPE TS-1LF \ A006.70 \PEDESTRIAN PUSHBUTTON, TYPE PPB
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0106 Proj Line Nbr Prpsl Line Nbr 0108 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 4.00 1,880.00 206411 0016  S.P. Initial Payment 12.00 966.72 206932
Total for stockpile nbr 1: 4.00 $1,880.00 Total for stockpile nbr 1: 12.00 $966.72
Total for proposal line nbr 0106: 4.00 $1,880.00 Total for proposal line nbr 0108: 12.00 $966.72
Total for item code A004.19: 4.00 $1,880.00 Total for item code A006.70: 12.00 $966.72
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A006.14 \PEDESTRIAN SIGNAL, TYPE PS-1 \ A008.02 \STREET LIGHTING UNIT, TYPE SL-A-35-2-0.25
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0107 Proj Line Nbr Prpsl Line Nbr 0111 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 12.00 3,480.00 206411 0016  S.P. Initial Payment 9.00 12,571.83 4273437
na
Total for stockpile nbr 1: 12.00 $3,480.00 Total for stockpile nbr 1: 9.00 $12,571.83
Total for proposal line nbr 0107: 12.00 $3,480.00 Total for proposal line nbr 0111: 9.00 $12,571.83
Total for item code A006.14: 12.00 $3,480.00 Total for item code A008.02: 9.00 $12,571.83
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A011.65 \COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-40-1 \ A070.10 \1 1/2-INCH CONDUIT IN TRENCH
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0112 Proj Line Nbr Prpsl Line Nbr 0119 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 1.00 6,233.76 4273433 0019  S.P. Adjustment -296.00 -130.21 6332374
na na
Total for stockpile nbr 1: 1.00 $6,233.76 Total for stockpile nbr 1: 764.00 $336.08
Stkpl Nbr 2 Total for proposal line nbr 0119: 764.00 $336.08
0016 S.P. Initial Payment 2.00 19,375.52 4273433 Total for item code A070.10: 764.00 $336.08
na \Item Cd Hltem Desc \
Total for stockpile nbr 2: 2.00 $19,375.52 A070.13 | 2-INCH CONDUIT IN TRENCH
Stkpl Nbr 3 Project ~ 61359 000
iti . 4273433 . -
0016 S.P. Initial Payment 1.00 9.828.76 Prpsl Line Nbr 0120 Proj Line Nbr
na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 3: 1.00 $9,828.76
Total for proposal line nbr 0112: 4.00 $35,438.04 Stkpl Nbr 1
i 0016 S.P. Initial Payment 1,667.00 931.19 6332374
Total for item code A011.65: 4.00 $35,438.04
na
\Item Cd Hltem Desc \ ) 6332374
070.10 | 1 1/2-INCH CONDUIT IN TRENCH 0017  S.P. Adjustment -107.00 -59.77
na
Project 61359 000 0018  S.P.Adjustment -35.00 -19.55 6332374
Prpsl Line Nbr 0119 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0019 S.P. Adjustment -223.00 -124.57 6332374
Stkpl Nbr 1 na
0016 S.P. Initial Payment 1,099.00 483.45 6332374 Total for stockpile nbr 1: 1,302.00 $727.30
na Total for proposal line nbr 0120: 1,302.00 $727.30
0018  S.P.Adjustment -39.00 -17.16 6332374 Total for item code A070.13: 1,302.00 $727.30

na
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A072.10 \l 1/2-INCH CONDUIT UNDER ROADWAY \ A072.14 \Z—INCH CONDUIT UNDER ROADWAY
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0121 Proj Line Nbr Prpsl Line Nbr 0122 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 567.00 249.42 6332374 0018  S.P. Adjustment -11.00 -6.14 6332374
na na
0017  S.P. Adjustment -39.00 -17.16 6332374 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0122: 0.00 $0.00
0018  S.P.Adjustment -23.00 -10.12 6332374 Total for item code A072.14: 0.00 $0.00
na Item Cd |Item Desc
0019 S.P. Adjustment -170.00 -74.78 6332374 A077.12 2/C #14 AWG TRAFFIC SIGNAL CABLE
na
Project 61359 000
Total for stockpile nbr 1: 335.00 $147.36
. Prpsl Line Nbr 0126 Proj Line Nbr
Total for proposal line nbr 0121: 335.00 $147.36
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code A072.10: 335.00 $147.36
Iltem Cd |Item Desc Stkpl Nbr 1
A072.14 | 2-INCH CONDUIT UNDER ROADWAY | 0016  S.P. Initial Payment 1,586.00 283.72 6326520
na
Project 61359 000
Total for stockpile nbr 1: 1,586.00 $283.72
Prpsl Line Nbr 0122 Proj Line Nbr .
Total for proposal line nbr 0126: 1,586.00 $283.72
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code A077.12: 1,586.00 $283.72
Stkpl Nbr 1
0016 S.P. Initial Payment 135.00 75.41 6332374
na
0017 S.P. Adjustment -124.00 -69.27 6332374

na



Nebraska Department of Roads Date: 05.26.2016 Nebraska Department of Roads Date: 05.26.2016
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A077.22 \lZ/C #14 AWG TRAFFIC SIGNAL CABLE \ A080.10 \STREET LIGHTING CABLE, NO. 2 USE
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0127 Proj Line Nbr Prpsl Line Nbr 0133 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 793.00 748.95 6326520 0017  S.P.Adjustment -516.00 -492.40 6326520
na na
Total for stockpile nbr 1: 793.00 $748.95 Total for stockpile nbr 1: 3,158.00 $3,013.55
Total for proposal line nbr 0127: 793.00 $748.95 Total for proposal line nbr 0133: 3,158.00 $3,013.55
Total for item code A077.22: 793.00 $748.95 Total for item code A080.10: 3,158.00 $3,013.55
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A079.01 \2/C #14 AWG DETECTOR LEAD-IN CABLE \ A080.22 \STREET LIGHTING CABLE, NO. 6 BARE
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0128 Proj Line Nbr Prpsl Line Nbr 0134 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 1,086.00 248.41 6326520 0016  S.P. Initial Payment 1,612.00 533.35 6326520
na na
Total for stockpile nbr 1: 1,086.00 $248.41 0017  S.P.Adjustment -9.00 -2.98 6326520
Total for proposal line nbr 0128: 1,086.00 $248.41 na
Total for item code A079.01: 1,086.00 $248.41 Total for stockpile nbr 1: 1,603.00 $530.37
Item Cd |Item Desc Total for proposal line nbr 0134: 1,603.00 $530.37
A080.10 = STREET LIGHTING CABLE, NO. 2 USE Total for item code A080.22: 1,603.00 $530.37
Project 61359 000
Prpsl Line Nbr 0133 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0016 S.P. Initial Payment 3,674.00 3,505.95 6326520

na
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A080.24 \STREET LIGHTING CABLE, NO. 6 USE \ P702.15 \15" STORM SEWER PIPE, TYPE 1
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0135 Proj Line Nbr Prpsl Line Nbr 4006 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016 S.P. Initial Payment 1,579.00 626.56 6326520 0007 S.P. Adjustment -75.00 -1,620.00 Attached
na na
Total for stockpile nbr 1: 1,579.00 $626.56 0008  S.P. Adjustment -220.00 -4,752.00 Attached
Total for proposal line nbr 0135: 1,579.00 $626.56 na
Total for item code A080.24: 1,579.00 $626.56 0010  S.P.Adjustment -30.00 -648.00 Attached
Item Cd |Item Desc na
A110.75 UNINTERRUPTIBLE POWER SUPPLY Total for stockpile nbr 1: 169.00 $3,650.40
Project 61359 000 Total for proposal line nbr 4006: 169.00 $3,650.40
) o Total for item code P702.15: 169.00 $3,650.40
Prpsl Line Nbr 0136 Proj Line Nbr
- - - - \Item Cd Hltem Desc \
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr p775.18 | 18" ROUND EQUIVALENT STORM SEWER PIPE, TYPE 1
Stkpl Nbr 1 Project 61359 000
0016 S.P. Initial Payment 2.00 9,150.00 206973
na Prpsl Line Nbr 0062 Proj Line Nbr
. Est Nbr Adjust tT Adj Qt Adj Amt | ice Nb
Total for stockpile nbr 1: 2.00 $9,150.00 S r Adjustment Type 1 Qty 1AM nvorce b
Total for proposal line nbr 0136: 2.00 $9,150.00 Stkpl Nbr 1
Total for item code A110.75: 2.00 $9,150.00 0007  S.P.Initial Payment 1,583.00 70,918.40 Attached
Item Cd |Item Desc na
P702.15 \15" STORM SEWER PIPE, TYPE 1 0007 S.P. Adjustment -22.00 -985.60 Attached
na
Project 61359 000
0008 S.P. Adjustment -61.00 -2,732.80 Attached
Prpsl Line Nbr 4006 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0009 S.P. Adjustment 22500 -10,080.00 Attached
Stkpl Nbr 1 na
0007  S.P. Initial Payment 494.00 10,670.40 Attached 0017  S.P.Adjustment -33.00 -1,478.40 Attached

na

na
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
P775.18 \18" ROUND EQUIVALENT STORM SEWER PIPE, TYPE 1 \ P775.24 \24" ROUND EQUIVALENT STORM SEWER PIPE, TYPE 1
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0062 Proj Line Nbr Prpsl Line Nbr 4005 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0018  S.P. Adjustment -238.00 -10,662.40 Attached 0019  S.P. Adjustment -67.00 -3,685.67 Attached
na na
0019  S.P.Adjustment -186.00 -8,332.80 Attached Total for stockpile nbr 1: 65.00 $3,575.65
na Total for proposal line nbr 4005: 65.00 $3,575.65
Total for stockpile nbr 1: 818.00 $36,646.40 Total for item code P775.24: 65.00 $3,575.65
Total for proposal line nbr 0062: 818.00 $36,646.40 \Item cd Hnem Desc \
Total for item code P775.18: 818.00 $36,646.40 W176.26 1" WATER SERVICE
Iltem Cd |Item Desc Project 61359 000
P775.24 | 224" ROUND EQUIVALENT STORM SEWER PIPE, TYPE 1 | ) o
Prpsl Line Nbr 0066 Proj Line Nbr
Project 61359 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 4005 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0007 S.P. Initial Payment 381.10 194.36 035840-00
Stkpl Nbr 1 1" Polyethylene
0007 S.P. Initial Payment 307.00 16,888.07 Attached 0010  S.P. Adjustment -95.10 -48.50 035840-00
na 1" Polyethylene
0007  S.P. Adjustment -66.00 -3,630.66 Attached 0018  S.P. Adjustment -286.00 -145.86 035840-00
na 1" Polyethylene
0017  S.P.Adjustment -80.00 -4,400.80 Attached Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0066: 0.00 $0.00
0018  S.P.Adjustment -29.00 -1,595.29 Attached Total for item code W176.26: 0.00 $0.00

na
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W176.70 = WATER SERVICE CONNECTION | W205.08 8" WATER MAIN PIPE
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0068 Proj Line Nbr Prpsl Line Nbr 4007 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 11.00 935.00 035840-00 0007  S.P. Initial Payment 341.60 6,609.96 035840-01
1" Curb Stop 10" DIP Water Main Pipe
0010  S.P. Adjustment -3.00 -255.00 035840-00 0018  S.P. Adjustment -108.60 -2,101.41 035840-01
1" Curb Stop 10" DIP Water Main Pipe
0018  S.P. Adjustment -2.00 -170.00 035840-00 0019  S.P. Adjustment -155.50 -3,008.93 035840-01
1" Curb Stop 10" DIP Water Main Pipe
0019 S.P. Adjustment -3.00 -255.00 035840-00 Total for stockpile nbr 1: 77.50 $1,499.62
1" Curb Stop Stkpl Nbr 2
Total for stockpile nbr 1: 3.00 $255.00 0007  S.P. Initial Payment 341.60 340.00 036504-00
Stkpl Nbr 2 8" Tyron Nitrile Gasket
0007  S.P. Initial Payment 11.00 440.00 035840-00 0018  S.P. Adjustment -108.60 -108.09 036504-00
Curb Box w/rod 8" Tyron Nitrile Gasket
0010  S.P.Adjustment -3.00 -120.00 035840-00 0019  S.P. Adjustment -155.50 -154.77 036504-00
Curb Box w/rod 8" Tyron Nitrile Gasket
0018  S.P. Adjustment -2.00 -80.00 035840-00 Total for stockpile nbr 2: 77.50 $77.14
Curb Box w/rod Stkpl Nbr 3
0019  S.P.Adjustment -3.00 -120.00 035840-00 0007  S.P. Initial Payment 341.60 140.06 036685-00
Curb Box w/rod Poly Wrap
Total for stockpile nbr 2: 3.00 $120.00 0018 S.P. Adjustment -108.60 -44.53 036685-00
Total for proposal line nbr 0068: 6.00 $375.00 Poly Wrap
Total for item code W176.70: 6.00 $375.00 0019  S.P. Adjustment -155.50 -63.76 036685-00
Poly Wrap
Total for stockpile nbr 3: 77.50 $31.77
Total for proposal line nbr 4007: 232.50 $1,608.53
Total for item code W205.08: 232.50 $1,608.53
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W219.66 6" GATE VALVE AND BOX | W219.66 | 6" GATE VALVE AND BOX
Project 61359 000 Project 61359 000
Prpsl Line Nbr 4009 Proj Line Nbr Prpsl Line Nbr 4009 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 4
0007  S.P. Initial Payment 3.00 1,635.00 035840-00 0018  S.P. Adjustment -1.00 -70.00 035840-00
6" Gate Valve 6" Megalug Restraining Gland
0018  S.P. Adjustment -1.00 -545.00 035840-00 0019  S.P. Adjustment -2.00 -140.00 035840-00
6" Gate Valve 6" Megalug Restraining Gland
0019  S.P. Adjustment -2.00 -1,090.00 035840-00 Total for stockpile nbr 4: 0.00 $0.00
6" Gate Valve Total for proposal line nbr 4009: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code W219.66: 0.00 $0.00
Stkpl Nbr 2 Iltem Cd |Item Desc
0007 S.P. Initial Payment 3.00 525.00 035840-00 M357,40 8" - 45 DEGREE BEND
Valve Box Project 61359 000
0018 S.P. Adjustment -1.00 -175.00 035840-00 ) o
Valve Box Prpsl Line Nbr 4014 Proj Line Nbr
0019 S.P. Adjustment 200 -350.00 035840-00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Valve Box Stkpl Nbr 1
Total for stockpile nbr 2: 0.00 $0.00 0007  S.P. Initial Payment 6.00 750.00 035840-00
Stkpl Nbr 3 8" 45 Degree Bend
0007  S.P. Initial Payment 3.00 65.40 036504-00 0018  S.P. Adjustment -2.00 -250.00 035840-00
6" MJ Nitrile Gasket 8" 45 Degree Bend
0018  S.P.Adjustment -1.00 -21.80 036504-00 0019  S.P.Adjustment -4.00 -500.00 035840-00
6" MJ Nitrile Gasket 8" 45 Degree Bend
0019  S.P.Adjustment -2.00 _43.60 036504-00 Total for stockpile nbr 1: 0.00 $0.00
6" MJ Nitrile Gasket Stkpl Nbr 2
Total for stockpile nbr 3: 0.00 $0.00 0007  S.P. Initial Payment 6.00 190.20 036504-00
Stkpl Nbr 4 8" MJ Nitrile Gasket
0007 S.P. Initial Payment 3.00 210.00 035840-00 0018  S.P. Adjustment -2.00 -63.40 036504-00

6" Megalug Restraining Gland

8" MJ Nitrile Gasket
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0019 Pay Period End Date:  05.21.2016 Est Number: 0019 Pay Period End Date:  05.21.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
Ml357-40 8" - 45 DEGREE BEND | M353,20 8" X 6" REDUCER
Project 61359 000 Project 61359 000
Prpsl Line Nbr 4014 Proj Line Nbr Prpsl Line Nbr 4016 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0019  S.P. Adjustment -4.00 -126.80 036504-00 0019  S.P. Adjustment -2.00 -201.90 035840-00
8" MJ Nitrile Gasket 8"X6" Reducer
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 3 Stkpl Nbr 2
0007 S.P. Initial Payment 6.00 550.20 035840-00 0007  S.P. Initial Payment 3.00 47.55 036504-00
8" MJ Restraining Gland 8" MJ Nitrile Gasket
0018  S.P. Adjustment -2.00 -183.40 035840-00 0018  S.P. Adjustment -1.00 -15.85 036504-00
8" MJ Restraining Gland 8" MJ Nitrile Gasket
0019 S.P. Adjustment -4.00 -366.80 035840-00 0019  S.P.Adjustment -2.00 -31.70 036504-00
8" MJ Restraining Gland 8" MJ Nitrile Gasket
Total for stockpile nbr 3: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 4014: 0.00 $0.00 Stkpl Nbr 3
Total for item code W357.40: 0.00 $0.00 0007  S.P. Initial Payment 3.00 32.70 036504-00
Iltem Cd |Item Desc 6" MJ Nitrile Gasket
Mssg,zo 8" X 6" REDUCER 0018  S.P. Adjustment -1.00 -10.90 036504-00
Project 61359 000 6" MJ Nitrile Gasket
. - 0019 S.P. Adjustment -2.00 -21.80 036504-00
Prpsl Line Nbr 4016 Proj Line Nbr L
6" MJ Nitrile Gasket
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr )
Total for stockpile nbr 3: 0.00 $0.00
Stkpl Nor 1 Stkpl Nbr 4
0007  S.P.Initial Payment 3.00 302.85 035840-00 0007  S.P. Initial Payment 3.00 105.00 035840-00
8"X6" Reducer 6" Megalug Retaining Gland
0018  S.P.Adjustment -1.00 -100.95 035840-00 0018  S.P.Adjustment -1.00 -35.00 035840-00

8"X6" Reducer

6" Megalug Retaining Gland
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0019 Pay Period End Date:  05.21.2016
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc \
W358.20 | 8" X 6" REDUCER
Project 61359 000
Prpsl Line Nbr 4016 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 4
0019 S.P. Adjustment -2.00 -70.00 035840-00
6" Megalug Retaining Gland
Total for stockpile nbr 4: 0.00 $0.00
Stkpl Nbr 5
0007  S.P. Initial Payment 3.00 137.55 035840-00
8" Megalug Retaining Gland
0018 S.P. Adjustment -1.00 -45.85 035840-00
8" Megalug Retaining Gland
0019  S.P. Adjustment -2.00 -91.70 035840-00
8" Megalug Retaining Gland
Total for stockpile nbr 5: 0.00 $0.00
Total for proposal line nbr 4016: 0.00 $0.00
Total for item code W358.20: 0.00 $0.00
Total remaining for contract: $163,620.19



